PROJECT TIMELINE

Updated: 8/3/2015																																							
·								2015 2016 2017														2018								2019									
						1st C	Qtr	2nd Qt	r 3	rd Qtr	4th C	tr	1st Qtr	2	nd Qtr	3rd Q	tr	4th Qtr	1st	Qtr	2nd Q	ltr 3	3rd Qtr	- 4	th Qtr	1s	t Qtr	2nd	2nd Qtr 3rd Qtr 4th Qtr				tr	1st Qtr 2nd Qt			3	ard Qtr	4th Qtr
Task	Task Description	Start Date	Duration (Calendar Days)	Duration (Months)	End Date	January February	March	April	June	August September	October	December	January	March	May	July August	September	November	January February	March	April	June	August	September	November	January	February	April	June	July August	September	October	December	January February	March	May	June	August	October
1	Kick-off Meeting with Team	2/1/15	1	0.0	2/2/15																																		
2	Prepare 50% Report	8/2/15	365	12.2	8/1/16																																		
3	Internal Review	10/31/15	30	1.0	11/30/15																																		
4	Prepare 75% Report	9/1/15	60	2.0	10/31/15																																		
5	Internal Review																																						
6	Prepare 100% Report	6/4/16	60	2.0	8/3/16																																		
7	Internal Review																																						
8	Prepare Final Report	5/5/15	25	0.8	5/30/15																																		
9	Internal & Executive Reviews																																						
																		\perp		$\perp \downarrow$																			$\perp \perp \perp$
																		\perp		\perp								$\perp \perp$											$\perp \perp \perp$
							Ш		\perp									\perp		$\perp \perp$																\perp			$\perp \perp \perp$
									\perp																														
									\perp									$\perp \perp$		\perp																\perp			$\perp \perp \perp$
							\Box											$\perp \Gamma$		$\perp \perp$																\perp			
									\perp											\perp																			
									\perp					\perp																									